

## **Production of soap**

### **1. Summary of the progress of the project as at 31.12.2019**

- Though the Ministry has allocated financial provisions for this project on 09.05.2019, the soap moulds have only been provided on 09.09.2019.
- The production process has been commenced on 30.10.2019.
- As of now, 10 members are engaged in the production process.

### **2. Details of the units produced and capacity**

Four types of soap tablets are produced

	Square-small	Round	Round-small	Square – big	Discarded
Amount produced during the period under consideration	74	86	38	240	13
Total	451				

### **3. Net profit as at 31.12.2019**

- Income from 30.10.2019 to 31.12.2019 = Rs. 11443.00
- Expenditure from 30.10.2019 to 31.12.2019. = Rs. 25566.25
- Profit for the above period = (-14123.00)

(Since the capital spent on initial raw materials and a part of the finished products are yet to be delivered for sale, a minus profit is still indicated.)

---

#### **4. Social progress achieved as of now**

- Ten (10) members involved in the project have invested on this project and so far no profit has been made and profits are expected with further sales of the products. However a marketing network is gradually being formed.
  - As the members of the Disabled Persons Society are confident of future success of the project, they are hopeful of a more secured economy in the future.
-